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LANL	Executive	Summary	
The majority of Pu239 operations are undergoing readiness assessments and restart activities prior to returning to 
operational status.  Restarted operations of concern to Plutonium Sustainment include the   and 
Machining Operations (including pit coring, disassembly, the  , and the  ). Readiness has 
been completed for pit flowsheet operations and those processes are restarted with the exception of basement 
operations and    The remaining operations have been   

 
  The casting and furnace operations federal readiness assessment has been completed and authorization 

letter has been received.  Casting operations will restart in June.   A funding model including programmatic and RTBF 
support and a resource‐loaded schedule has been developed with completion of all readiness activities in 2016. The 
readiness project team provides details in a separate report. 

In May of 2016 the Plutonium Sustainment program at LANL completed or addressed the following high‐level activities: 

1)  
 

2) CMM #3 factory acceptance testing commenced in late April four months ahead of schedule. 

3) Installation of the first   was completed in the cold facility (SM‐39) on April 
29, 2016. 

4)  completed factory acceptance testing on April 22, 2016. 

5)  completed an Engineering Development Unit at building SM‐39 on May 18, 
2016. 

6) Readiness – The restart plan for pit flow sheet operations is being executed.   
within Pit Flow Sheet have been restarted. The Federal Readiness Assessment for Casting/Furnace 
Operations/Aries was completed in April. 

Two NNSA Level 2 Milestones for FY16 are complete (MRT 5698 and 5699).  The remaining three NNSA Level 2 
Milestones for FY16 (MRT 5696, 5697, and 5705) are on track to be completed successfully in FY16. The earned value 
metrics overall for LANL are within acceptable thresholds. 

Each of the four major LANL WBS elements is discussed in detail below.  

LANL	Response	to	NNSA	Comments	
None. 
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Pit 
Development 

PSM‐
062 

Low Temperature Expansion 
for Plutonium  3/1/16    Scope/Schedule

/Cost  $1.022M  3 

Pit Equipment  PSM‐16‐
064 

Return Funds due to closing 
of In‐line work package  3/7/16  3/24/16  None  $84k  3 

Pit Equipment  PSM‐16‐
065 

Revise Funding for 
Procurement of Cold CMM  3/8/16  3/29/16  None  $900k  3 

Pit Equipment  PSM‐16‐
072 

Reschedule Disassembly of 
Mock GB and Infinity  3/17/16    Schedule  None  3 

Pit 
Development 

PSM‐16‐
073 

Material Characterization 
Procurement  3/17/16    Cost  $1.488M  2 

Pit 
Development 

PSM‐16‐
074  Neutronics Code Capabilities  3/17/16    Scope/Schedule

/Cost  $600k  3 

Pit 
Development 

PSM‐16‐
075 

Elastic Modulus 
Measurements  3/17/16    Scope/Schedule

/Cost  $270k  3 

Pit Equipment  PSM‐16‐
076  3/19/16  5/11/16  Scope/Schedule

/Cost  $2.184M  3 

Pit Equipment  PSM‐16‐
079 

Actinide Surface Science Lab 
Replan  3/24/16  3/29/16  Scope/Schedule

/Cost  None  3 

Pit Equipment   PSM‐16‐
081 

Delay receipt and testing of 
Xray Machine  4/4/16  4/14/16  Schedule  None  3 

Pit Equipment   PSM‐16‐
082 

Delay 100% 
HVAC/Installation Design  4/4/16  4/14/16  Schedule  None  3 

Pit Equipment  PSM‐16‐
089  DMU‐35  4/6/16  5/2/16  Scope/Schedule

/Cost  $252k  3 

Pit Equipment  PSM‐16‐
091 

Delay in Completion of 100% 
Installation Design  4/8/16  4/14/16  Schedule  None  3 

Pit Equipment  PSM‐16‐
093 

Planning Package – LINAC 
Parts Radiography  4/11/16  4/27/16  Scope/Schedule

/Cost  $25k  3 

Pit Equipment  PSM‐16‐
094 

CMM1 Correction to Life 
Cycle Budget  4/12/16  4/14/16  Scope Schedule  None  3 

Pit Equipment  PSM‐16‐
097 

300 Area Trolley Upgrade –
New Scope  4/13/16    Scope/Schedule

/Cost  $50k  4 

Pit Equipment  PSM‐16‐
098 

CMM1 Training Charge Code 
Change  4/14/16  4/14/16  Schedule  None  4 

Power Supply  PSM‐16‐
106  Harvesting   4/22/16    Scope/Schedule

/Cost    3 

Pit Equipment  PSM‐16‐
110 

GB‐1320 (Design, Fabricate, 
and Install)  5/5/16  4/14/16  Scope/Schedule

/Cost  TBD  3 

Pit Equipment  PSM‐16‐
112  Budget Adjustment  5/9/16    Cost  TBD  3 

Program and 
Prod. Mgmt. 

PSM‐16‐
117 

Setting MMP CD2 Federal 
Baseline  5/20/16    Scope/Schedule

/Cost  0  3 
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1.2	Equipment	

The plan to meet the grading criterion L2 milestone MRT 5696 includes the following by September 30, 2016: 
1. Conduct the Factory Acceptance Test (FAT) for the glovebox for Coordinate Measuring Machine (CMM) #1. 
2. Complete the 100% design for the radiography glovebox associated with CMM #2. 
3. Conduct the Fabrication Acceptance Testing (FAT) for CMM #3. 
4. Complete installation of   at cold lab (SM‐39). 
5. Conduct FAT for   
6. Complete full construction design and work authorization documents to be ready to begin construction of 

the   and glove box in the plutonium facility (PF‐4). 
 

 Coordinate Measurement Machine glovebox procurement   
o CMM #1 glovebox fabrication in progress and on track and is 75% complete. 
o CMM #1 glovebox factory acceptance testing scheduled for July 15, 2016 and remains on track. 
o CMM #2 glovebox fabrication in progress and on track. 
o CMM #2 glovebox design scheduled to complete mid August 2016. 

 CMM#3 (Cold CMM, SM‐39) 
o CMM #3 Factory Acceptance Testing successfully completed on April 29, 2016. 
o CMM#3 is currently being prepared for shipment.  

  installation (SM‐39) 
o Installation completed on April 29, 2016 
o Awaiting Line development, review and approval of operational IWDs. Once received the remaining 

commissioning and startup activities can be facilitated and projected closed.   
  procurement (PF‐4, Installation) 

o D&D of basement utility skid has commenced. 
o Room D&D is scheduled to start in late June early July.  

  and glovebox   
o Work authorization documentation development underway and on track. 

1.3	Issues	

 None 

1.4	Variance	Analysis	and	Recovery	Plan	

 None 
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1.5	Monthly	BCR	Explanation	

 PSM‐16‐110: This BCR initiates the   glovebox project.  
 PSM‐16‐112: This BCR returned funding to the program since other projects are now providing funding. 

 
 

 

(b) (7)(F)
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2.6	Risk	Table	
 
Work  Description  Handling Strategy  Status 
Workforce development and recruiting  Dedicated staffing and depth of trained operators are both at 

risk to support the Development, PPI, and Qual series for 
Power Supply manufacturing development. The plan to start 
hiring in FY13 for dedicated staffing did not occur. Staffing is 
shared with other programs and may not always be available 
as scheduled. Note that the increase in staff also was planned 
to maintain lower dose rates in the staff as part of LANL 
ALARA goals.  

1. Aggressive hiring is planned for FY16 to ramp up 
the staffing. 

2. Communicate and integrate frequently with Power 
Supply surveillance, NE‐75, and other programs to 
make the best use of available staff. 

3. Request that LANL and LAFO management allow for 
increase in dose to staff assigned to this work. 

4. Delay non‐critical path activities until they become 
critical path for FPU. 

Working closely with other Programs to maintain 
adequate personnel coverage for all, and 
optimize use of resources.   
 
Workforce attrition has occurred at a pace 
greater than or equal to the new hiring. Hiring is 
a high priority. 

Design Maturation beyond PRT Schedule  Delays in the delivery of the various required design phases 
(AERs, BDR, etc.) will lead to a delay in LANL’s delivery of the 
FPU. 

1. Communicate and integrate frequently with the 
PRT on LANL design needs. 

2. Provide monthly input into the PRT’s Integrated 
Schedule to formally manage any delays. 

The PRT is working to resolve schedule issues 
that could delay FPU. As of this monthly report, 
FPU is not in danger of being missed. 
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4.0	Facilities	and	Readiness/Waste	and	Institutional	Support	

4.1	Technical	Progress	

 Preventive and corrective maintenance on track with no issues. 
 PF‐4 Readiness status 

o  Restarted and in normal operations status. 
o Machining – Restarted and in normal operations status. 
o Pit Flow Sheet – Restart plan is being executed.     within Pit Flow Sheet have been 

restarted. 
o Casting/Furnace Operations/Aries –The Federal Readiness Assessment was completed in April.   The 

authorization letter was received in May.  Restart is expected at the beginning of June. 
o Pyrochemical Operations – The Management Self Assessment is scheduled to begin May 2, 2016. 

4.2	Equipment	

 None 

4.3	Issues	

 Criticality Safety Evaluation Documents are driving the schedule.   
  Currently casting operations are expected before the end of FY16.  

 

4.4	Variance	Analysis	and	Recovery	Plan	

 None 

4.5	Monthly	BCR	Explanation	

 None 
 

(b) (5), (b) (7)(F)
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