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1.1 Fabrication Technical Progress 
 Pit Fabrication 

o  
 

 

 

 

o   Until 
ER is available, metal will be identified to supply the foundry and meet program goals.  Initial efforts 
identified a significant quantity of potential material.  Metal supply planning will be completed by 
2/15/2017. 

(b) (7)(F)

(b) (7)(F)

(b) (7)(F)

(b) (7)(F)





Unclassified Controlled Nuclear Information 

Page 9 of 26 
Unclassified  

1.2	Equipment	

The plan to meet the grading criterion L2 milestone includes the following by September 30, 2016: 
1. Complete   (all specified inspection and post modification reports generated, reviewed 

and approved)  
  continues to progress as crews prepare for transfer of the new unit from 

storage to PF‐4 
a. Start installation of utility skid relocation into PF‐4 basement) 
 COMPLETE December 1, 2016  

b.  complete 
 D&D activities continue and are ahead of schedule and forcaseted to complete ahead of the 

May 1, 1027 baseline date 
2. Foundry Upgrades GB#1  

a. Construction complete (all specified inspection and post modification reports generated, reviewed 
and approved) 
 On schedule and forcaseted to complete on September 22, 2017  

b. Design and work authorizing documents have been developed, reviewed and released for 
construction 
 COMPLETE December 5, 2016 

c. Start GB #1 construction activities 
 COMPLETE January 9, 2017 

3. CMM #1 Installation 
a. Infinity (CMM #1) relocated into and in PF‐4 
 On schedule and forcaseted to complete on August 21, 2017   

b. Start trunk‐line GB installation 
 COMPLETE December 21, 2016 

c. Start CMM #1 glovebox installation 
 On schedule and forcaseted to complete on June 5, 2017 

4. CMM #2 Installation 
a. Start CMM #2 glovebox installation 
 On schedule and forcaseted to complete on August 28, 2017 

b. Installation/construction work authorization document released for construction 
 On schedule and forcaseted to complete on August 28, 2017 

c. CMM #2 installation design complete 
 COMPLETE November 4, 2016 

5.  Installation  
a. Start   installation 
 On schedule and forcaseted to complete on June 2, 2017 

b.  complete 
 On schedule and forcaseted to complete on March 6, 2017 

 
Baseline plans are established for each project.  The projects have been modified to follow a Lifecycle Management 
Guide that LANL is supporting.  Plans have begun to be executed. 
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1.3	Issues	

 None 

1.4	Variance	Analysis	and	Recovery	Plan	

 None 

1.5	Monthly	BCR	Explanation	

 
 None in November
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2.2	Equipment	

 The initial design of a heat source calorimeter to be installed in the Assembly and Test area has been developed. 
It will be used to ensure that heat sources that have been manufactured ahead of assembly are still producing 
specification heat output prior to assembly.  

2.3	Issues	

 None 

2.4	Variance	Analysis	and	Recovery	Plan	

 None 

2.5	Monthly	BCR	Explanation	

 None 
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2.6	Risk	Table	
 
Work  Description  Handling Strategy  Status 
Workforce development and recruiting  Dedicated staffing and depth of trained operators are both at 

risk to support the Development, PPI, and Qual series for 
Power Supply manufacturing development. The plan to start 
hiring in FY13 for dedicated staffing did not occur. Staffing is 
shared with other programs and may not always be available 
as scheduled. Note that the increase in staff also was planned 
to maintain lower dose rates in the staff as part of LANL 
ALARA goals.  

1. Aggressive hiring is planned for FY16 to ramp up 
the staffing. 

2. Communicate and integrate frequently with Power 
Supply surveillance, NE‐75, and other programs to 
make the best use of available staff. 

3. Request that LANL and LAFO management allow for 
increase in dose to staff assigned to this work. 

4. Delay non‐critical path activities until they become 
critical path for FPU. 

Working closely with other Programs to maintain 
adequate personnel coverage for all, and 
optimize use of resources.   
 
Workforce attrition has occurred at a pace 
greater than or equal to the new hiring. Hiring is 
a high priority. 

Design Maturation beyond PRT Schedule  Delays in the delivery of the various required design phases 
(AERs, BDR, etc.) will lead to a delay in LANL’s delivery of the 
FPU. 

1. Communicate and integrate frequently with the 
PRT on LANL design needs. 

2. Provide monthly input into the PRT’s Integrated 
Schedule to formally manage any delays. 

The PRT is working to resolve schedule issues 
that could delay FPU. As of this monthly report, 
FPU is not in danger of being missed. 
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4.0	Facilities	and	Readiness/Waste	and	Institutional	Support	

4.1	Technical	Progress	

 Preventive and corrective maintenance on track with no issues. 

4.2	Equipment	

 None 

4.3	Issues	

 Criticality Safety Evaluation Documents are driving the schedule.  Aqueous operations and the new Electro‐
Refining line are required to produce additional metal to support pit fabrication needs in future fiscal years.  A 
CSED and Readiness are required to bring up in‐line radiography to support 2018 milestones. 

4.4	Variance	Analysis	and	Recovery	Plan	

 None 

4.5	Monthly	BCR	Explanation	

 None 
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